

ID	Task Name	Duration	Start	Finish	January				February				March				April				Ma	
					1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23	4/30
59	Preventive Tests Set-Up	10 days	Tue 2/14/06	Mon 2/27/06																		
60	Radiology & Other Orders Set-Up	10 days	Tue 2/14/06	Mon 2/27/06																		
61	Vaccinations Review / CDC Growth Charts	10 days	Tue 2/14/06	Mon 2/27/06																		
62	Referral Type / Reason Set-Up	10 days	Tue 2/14/06	Mon 2/27/06																		
63	ICD9 Code Descriptions Review	10 days	Tue 2/14/06	Mon 2/27/06																		
64	SOAP Findings	10 days	Tue 2/14/06	Mon 2/27/06																		
65	SOAP ROS	10 days	Tue 2/14/06	Mon 2/27/06																		
66	SOAP HPI	10 days	Tue 2/14/06	Mon 2/27/06																		
67	SOAP Macros	10 days	Tue 2/14/06	Mon 2/27/06																		
68	<u>NURSE / MA TRAINING</u>	5 days	Tue 2/28/06	Mon 3/6/06																		
69	Nurse Work-Up Screen	5 days	Tue 2/28/06	Mon 3/6/06																		
70	Prescription Refills	5 days	Tue 2/28/06	Mon 3/6/06																		
71	Vaccinations / Allergies, etc.	5 days	Tue 2/28/06	Mon 3/6/06																		
72	Review of Patient Chart	5 days	Tue 2/28/06	Mon 3/6/06																		
73	Telephone Messaging	5 days	Tue 2/28/06	Mon 3/6/06																		
74	Review Chart Notes Screen	5 days	Tue 2/28/06	Mon 3/6/06																		
75	<u>PHYSICIAN / NP / PA (STAGE 1)</u>	10 days	Tue 3/7/06	Mon 3/20/06																		
76	Telephone Messaging	10 days	Tue 3/7/06	Mon 3/20/06																		
77	Virtual Encounter Form	10 days	Tue 3/7/06	Mon 3/20/06																		
78	Prescriptions (Paper & Elec)	10 days	Tue 3/7/06	Mon 3/20/06																		
79	Lab Orders (Paper & Elec)	10 days	Tue 3/7/06	Mon 3/20/06																		
80	Lab Results Review	10 days	Tue 3/7/06	Mon 3/20/06																		
81	Misc Orders	10 days	Tue 3/7/06	Mon 3/20/06																		
82	Specialist Referrals	10 days	Tue 3/7/06	Mon 3/20/06																		
83	Review of Patient Chart	10 days	Tue 3/7/06	Mon 3/20/06																		
84	Medical History	10 days	Tue 3/7/06	Mon 3/20/06																		
85	CDC Growth Percentiles	10 days	Tue 3/7/06	Mon 3/20/06																		
86	Disease Registry	10 days	Tue 3/7/06	Mon 3/20/06																		
87	Special Procedures Screens	10 days	Tue 3/7/06	Mon 3/20/06																		

Project: Training Schedule Date: Tue 8/29/06	Task		Rolled Up Task		External Tasks	
	Critical Task		Rolled Up Critical Task		Project Summary	
	Progress		Rolled Up Milestone		Group By Summary	
	Milestone		Rolled Up Progress		Deadline	
	Summary		Split			

